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1.0 INTRODUCTION 

1.1 2003 Partial Consent Decree 

This monthly progress report has been prepared in accordance with the requirements of the 2003 

Partial Consent Decree (2003 CD) between the United States Environmental Protection Agency 

(EPA), Solutia Inc. (Solutia), and Pharmacia LLC (Pharmacia) entered by the United States District 

Court for the Northern District of Alabama (the Court) on August 4, 2003 (Docket No. 1:02-cv-

0749-KOB).  The 2003 CD was issued under Sections 106, 107, and 113(g)(2) of the 

Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), 42 U.S.C. 

§§9606, 9697, §9613(g)(2).  The 2003 CD provides for the performance of studies and response 

work by Solutia and Pharmacia at the Anniston PCB Site (Site) as defined by the 2003 CD.  Solutia 

and Pharmacia, with Monsanto performing work on behalf of Pharmacia, are referred to as “P/S” 

in the subsequent sections of this report. 

 

In accordance with Appendix A Section XIII (47), Appendix B Task 2, and Appendix G Section 

VI (2.5) of the 2003 CD, Section 2.0 of this report describes the work performed during the period 

of March 1, 2022 and March 31, 2022, including actions taken, unanticipated issues, if applicable, 

and analytical data received during the reporting period.  Section 5.1 of this report also describes 

upcoming developments anticipated over the next two months for the work required by the 2003 

CD, including scheduled dates of actions to be performed and planned resolutions of past or 

anticipated problems, if applicable. 

 

1.2 2013 Operable Unit 3 (OU-3) Remedial Design/Remedial Action Consent Decree 

The Consent Decree for the Remedial Design/Remedial Action for Operable Unit 3 (OU-3 RD/RA 

CD) between the EPA and P/S was entered by the Court on April 17, 2013 (Docket No. 1:02-cv-

0749-KOB).  The OU-3 RD/RA CD, which encompasses the Solutia plant and the adjacent closed 

South and West Landfills, provides for the implementation of the remedies selected for OU-3 as 

described in the Interim Record of Decision (IROD) issued by Region 4 of the EPA on September 

29, 2011. 

 

In accordance with Section X. Paragraph 31 of the OU-3 RD/RA CD, Section 3.0 of this report 

describes the work performed for the OU-3 RD/RA during the period of March 1, 2022 and March 
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31, 2022, including actions taken, unanticipated issues, if applicable, and analytical data received 

during the reporting period.  Section 5.2 of this report describes the upcoming developments 

anticipated over the next two months for the work required by the OU-3 RD/RA CD, including 

scheduled dates of actions to be performed and planned resolutions of past or anticipated problems, 

if applicable. 

 

1.3 2021 Operable Unit 1/ Operable Unit 2 (OU-1/OU-2) Remedial Design/Remedial 

Action Consent Decree 

The Consent Decree for the Remedial Design/Remedial Action for Operable Unit 1/Operable Unit 

2 (OU-1/OU-2 RD/RA CD) between the EPA and P/S was entered by the Court on March 26, 2021 

(Docket No. 1:02-cv-00749-KOB).  The OU-1/OU-2 RD/RA CD provides for the implementation 

of the remedies selected for OU-1/OU-2 as described in the OU-1/OU-2 Record of Decision issued 

by Region 4 of the EPA on November 9, 2017.  This includes remedial actions for soils, sediments 

and groundwater at residential and non-residential properties outside of the plant site (OU-3). 

 

In accordance with the OU-1/OU-2 RD/RA CD Scope of Work (Appendix B Paragraph 5.1), 

Section 4.0 of this report describes the work performed for the OU-1/OU-2 RD/RA CD during the 

period of March 1, 2022 and March 31, 2022, including actions taken, unanticipated issues, if 

applicable, and analytical data received during the reporting period.  Section 5.3 of this report 

describes the upcoming developments anticipated over the next two months for the work required 

by the OU-1/OU-2 RD/RA CD, including scheduled dates of actions to be performed and planned 

resolutions of past or anticipated problems, if applicable. 
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2.0 2003 CD WORK PERFORMED DURING REPORTING PERIOD 

2.1 General 2003 CD Activities 

2.1.1 Administrative Submittals 

A 2003 CD submittal schedule for the Site that includes this reporting period’s submittals and/or 

submittals awaiting approval or response is included as Table 1.  This schedule includes the dates 

that documents were submitted to the EPA and the dates that approvals or comments were received 

from the EPA. 

 

2.2 Operable Unit 1/Operable Unit 2 (OU-1/OU-2)  

2.2.1 Residential Removal Properties Program 

The residential program consists of residential work associated with the 2003 CD.  This includes 

the non-time critical (NTC) residential activities as well as time critical residential activities 

associated with the Administrative Order on Consent (AOC), effective October 5, 2001. 

 

During this reporting period, P/S continued to work with the local municipalities and property 

owners to implement the approved NTC Removal Action Interim Institutional Control Program for 

Residential Properties (Interim IC Program). Table 2 provides a summary of the number of 

properties in each IC group.  

 

2.2.1.1 Residential Removal Access 

Access activity includes updating owner/tenant information, access request information, and/or 

EPA notification of non-compliance information.  During this reporting period, P/S received access 

to one property to complete surface sampling in the footprint of a former structure. (Attachment 

A).  

  

Currently there are 12 residential properties in the Residential Removal Properties Program where 

access has not been granted. The properties are summarized in Table 3, and a description of each 

property’s status is presented in Table 4. 
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2.2.1.2 Residential Removal Activities 

During this reporting period, P/S did not perform any surface or depth sampling associated with 

residential removal properties in Evaluation Areas 1-35 and Zones A and B. 

 

2.2.2 OU-1/OU-2 Non-Residential Program 

P/S continued to perform the required routine inspections of the Central Staging and Soil 

Management Area (CSSMA) and South Staging and Soil Management Area (SSSMA) during this 

reporting period.  No adverse findings were noted during the inspections. 

 

P/S completed the construction support for the most recent phase of the Spire Inc. project in the 

Anniston and Oxford areas in January 2022.  P/S are currently preparing a project summary report 

for submittal to the EPA. 

 

On January 3, 2022, P/S began providing construction support to the developer for the Quintard 

Mall redevelopment project in accordance with the EPA approved Quintard Mall Support Work 

Plan and associated updates.  P/S submitted additional updates to the Work Plan on March 2, 2022 

and March 17, 2022 to reflect changes as requested by the developer. This project is expected to be 

completed by May 2022. 

 

On March 18, 2022, P/S submitted a construction support work plan for the Alabama Power 

Company (APCO) fiber optic project.  P/S will provide staging, transportation and disposal for the 

PCB impacted soils and drilling spoils generated from the installation of a new fiber optic line and 

associated conduit.  This project began the week of March 21, 2022 and is expected to be completed 

in August 2022. 

 

2.2.3 11th Street Ditch 

During this reporting period, P/S performed the quarterly routine inspection as described in the 11th 

Street Ditch Operations and Maintenance Plan. No adverse findings were noted.  P/S will perform 

the next quarterly routine inspections in June 2022. 
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2.3 Operable Unit 4 (OU-4) 

During this reporting period, P/S did not perform any surface or depth sampling associated with 

residential removal properties in OU-4. Residential properties are summarized in Table 5. 

 

Currently there is one residential property in the OU-4 Residential Removal Properties Program 

where access has not been granted.  A description of the removal property’s status is presented in 

Table 6. 

 

P/S are currently working with the Anniston Water Works and Sewer Board to determine the 

schedule for the last phase of construction support for the Dewatering Facility project at the 

Choccolocco Creek Waste Water Treatment Plant in accordance with the approved construction 

support work plan.  

 

2.4 Technical Assistance Plan Grant  

The Technical Advisor, Mr. Bertrand Thomas, P.G., continues to review Site-related documents 

and convey information from these documents to the CAG and the community. 

 

2.5 Community Advisory Group  

A CAG meeting was held on March 8, 2022 via video teleconference.  The meeting was open to 

the public to allow residents to observe the working session and comment or ask questions.  Topics 

discussed at the CAG meeting included:   

  

• an update from the Technical Advisor; 

• an update from the EPA; and 

• an update from P/S. 

 

The next CAG meeting is scheduled for May 10, 2022 and will be held via video teleconference. 
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3.0 OU-3 RD/RA CD WORK PERFORMED DURING REPORTING PERIOD 

3.1 General OU-3 RD/RA CD Activities 

3.1.1 Administrative Submittals 

A CD submittal schedule for OU-3 that includes this reporting period’s submittals and/or submittals 

awaiting approval or response is included as Table 7.  This schedule includes the dates that 

documents were submitted to the EPA and the dates that approvals or comments were received 

from the EPA. 

 

3.2 Remedial Action 

There was no activity during this reporting period.  
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4.0 OU-1/OU-2 RD/RA CD WORK PERFORMED DURING REPORTING PERIOD 

4.1 General OU-1/OU-2 RD/RA CD Activities 

4.1.1 Administrative Submittals 

A CD submittal schedule for the OU-1/OU-2 RD/RA CD that includes this reporting period’s 

submittals and/or submittals awaiting approval or response is included as Table 8.  This schedule 

includes the dates that documents were submitted to the EPA and the dates that approvals or 

comments were received from the EPA. 

 

On November 9, 2021, P/S submitted the Pre-Design Investigation Work Plan (PDIWP) that 

includes an integrated Field Sampling Plan and Quality Assurance Plan.  Comments were received 

from the EPA on January 7, 2022.  P/S submitted a revised PDIWP on March 7, 2022.  EPA 

approval is pending. 

 

4.1.2 OU-1/OU-2 Non-Residential Program  

There was no activity during this reporting period. 
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5.0 WORK SCHEDULED  

5.1 2003 CD Work Activities 

During the months of April and May 2022, the following work elements are anticipated: 

• Obtain and/or process access for performing residential sampling and removal activities in OU-

1/OU-2 according to the Supplemental Sampling and Analysis Plan (SSAP) and the Addendum 

to the NTC Removal Action Work Plans for the Site (as necessary); 

• Perform surface, depth, indoor dust and/or crawl space sampling of residential properties in 

OU-1/OU-2 as access is provided (as necessary); 

• Perform residential removal activities according to the associated work plans (as necessary); 

• Prepare and submit Addendum No. 7 to the NTC Removal Action Completion Report for 

Residential Properties to document residential activities during 2021; 

• Prepare and submit the SSSMA, Interim Closure – 2021 Annual Effectiveness Report; 

• Prepare and submit the CSSMA 2021 Annual Effectiveness Report; 

• Perform CSSMA and SSSMA inspection and maintenance requirements in accordance with 

the approved CSSMA Operating and Closure Plan, the approved SSSMA Operating and 

Closure Plan, and the SSSMA Interim Operations and Maintenance Plan; 

• Provide construction support for the Quintard Mall redevelopment project (as necessary); 

• Provide construction support for the APCO fiber optic line project (as necessary); 

• Prepare and submit the construction support summary report for the Spire Inc. gas line 

replacement project; 

• Provide construction support for the Dewatering Facility project at the Choccolocco Creek 

Waste Water Treatment Plant (as necessary); 

• Prepare and submit the revised OU-4 FS; 

• Respond to the EPA’s comments, as necessary, on deliverables submitted to the EPA for 

approval; and 

• The CAG will hold a regularly scheduled meeting on May 10, 2022. 
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5.2 OU-3 RD/RA CD Work Activities 

During the months of April and May 2022, the following work elements are anticipated: 

• Prepare and submit a report to address the EPA’s comments on the OU-3 Seep Investigation 

Report; and 

• Prepare and submit the 2021 Annual Groundwater Detection Monitoring and Corrective 

Action Effectiveness Report. 

 

5.3  OU-1/OU-2 RD/RA CD Work Activities 

During the months of April and May 2022, the following work elements are anticipated: 

• Obtain and/or process access for performing the Pre-Design Investigation. 



 

TABLES 
 



TABLE 1

PARTIAL CONSENT DECREE SUBMITTAL SCHEDULE
ANNISTON PCB SITE

Anniston, Alabama

Administrative Issues

Reports

Updated Interim Operations and Maintenance Plan (2012) - South Staging and Soil 
Management Area Submitted to EPA May 2, 2012

Approval Pending

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB 
Site Submitted to EPA July 31, 2012

Comments Received May 16, 2013
Revision Submitted November 12, 2015

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB 
Site, Addendum No. 1 Submitted to EPA August 3, 2016

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB 
Site, Addendum No. 2 Submitted to EPA July 14, 2017

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB 
Site, Addendum No. 3 Submitted to EPA June 4, 2018

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB 
Site, Addendum No. 4 Submitted to EPA June 26, 2019

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB 
Site, Addendum No. 5 Submitted to EPA April 24, 2020

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB 
Site, Addendum No. 6 Submitted to EPA June 9, 2021

Approval Pending

South Staging and Soil Management Area, Interim Closure Report - Addendum No. 7 Submitted to EPA June 4, 2018
Approval Pending

West 11th Street Sewer Line Repair Construction Completion Report - City of Anniston 
Water Works and Sewer Board Submitted to EPA June 12, 2018

Approval Pending

Snow Street Drainage Improvement Project Completion Report Closure Report - 
Addendum No. 1 Submitted to EPA July 10, 2019

Approval Pending

OU-4 Sediment Stability Technical Memorandum Submitted to EPA June 30, 2010
Approval Pending

Former Holiday Inn Redevelopment Project Completion Report (1) Submitted to EPA November 20, 2013
Approval Pending

Miracle Field Construction Completion Report (1) Submitted to EPA June 19, 2014
Approval Pending

Anniston Regional Airport Fence Installation Project Completion Report (1) Submitted to EPA July 23, 2014
Approval Pending

Interstate 20 (I-20) Bridge System Over Snow Creek Remedial Measures Completion 
Report (1) Submitted to EPA October 7, 2014

Approval Pending
 
Colonial Pipeline Company Recoating Project Completion Report (1) Submitted to EPA November 5, 2014

Approval Pending

Operable Unit 4 Feasibility Study Submitted to EPA June 21, 2021
Comments Received October 28, 2021

February 2022 Progress Report Submitted to EPA March 10, 2022
 

Work Plans

Quintard Mall Construction Support Workplan Update #2 Submitted to EPA March 2, 2022
Quintard Mall Construction Support Workplan Update #3 Submitted to EPA March 17, 2022

Alabama Power Company Fiber Optic Support Workplan Submitted to EPA March 18, 2022

Notes:
(1) The approval is pending the completion of the Remedial Investigation/Feasibility Study process for OU-4.
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TABLE 2

INTERIM IC GROUP COUNTS
ANNISTON PCB SITE

Anniston, Alabama

Area IC Group 21 IC Group 32 IC Group 43 Total
OU-1/2 317 99 48 464
OU-4 12 5 1 18
Total 329 104 49 482

IC: Institutional Controls
PCBs: polychlorinated biphenyls
ppm: parts per million

1) IC Group 2 includes properties where residual PCB-containing soil may remain on the property but such presence has not been 
confirmed (e.g., PCBs beneath structures or driveways).
2) IC Group 3 includes properties where PCB levels in the surficial soil are less then 1 ppm, but are between 1 and 10 ppm at 12 
inches or more below the existing ground surface. IC Group 3 properties may also include improvements (e.g., houses, driveways) 
where residual PCB-containing soil may remain on the property but such presence has not been confirmed.
3) IC Group 4 includes properties where PCB levels in the surficial soil are greater than 1 ppm and have not been remediated (due to 
access issues or unsuitable areas).  IC Group 4 properties may also include improvements (e.g., houses or driveways) where residual 
PCB-containing soil may remain on the property but such presence has not been confirmed, and/or the property may contain PCBs 
between 1 and 10 ppm at 12 inches or more below the existing ground surface.
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TABLE 3

OU-1 RESIDENTIAL PROGRAM SUMMARY
ANNISTON PCB SITE

Anniston, Alabama

Residential Removal Action Program (Lead Site AOC Zone C and D) (1) March 2022

No. of properties where access has been requested to surface sample 0
No. of properties where owners/tenants have been contacted for additional sampling and/or removal activities 0
No. of properties where total access has been granted to surface sample 0
No. of properties where access has been requested for removal action activities 0
No. of properties where total access has been granted for removal action activities 0
No. of properties surface sampled in the footprint of a former structure/unsuitable area 0
No. of properties where depth, dust, and/or crawlspace samples were collected 0
No. of properties where validated analytical results were received 0
No. of properties where removal actions have been completed 0
No. of properties where removal actions are in progress 0

Total no. of properties with PCB surface results < 1 ppm 1214
Total no. of properties with PCB surface results ≥ 1 ppm (2)(3) 10
Total no. of removal action properties Unsuitable for Removal 19
Total no. of removal action properties where removals have been completed by Solutia (Additional 
Unsuitable Areas Remain) 10

Total no. of removal action properties completed by Solutia (as part of AOC and CD)  (3)(4) 369
Total no. of > 1 ppm PCBs removal action properties completed by EPA (confirmed) 8

Residential Removal Action Program (Lead Site AOC Zone C and D) March 2022

No. of properties where access has been requested for removal action activities 0
No. of properties where total access has been granted for removal action activities 0
No. of properties where depth, dust, crawlspace, and/or demo samples were collected 0
No. of properties where validated analytical results were received 0
No. of properties where removal actions have been completed 0
No. of properties where removal actions are in progress 0

Total no. of properties with PCB surface results < 1 ppm in High Activity Areas 24
Total no. of removal action properties completed by Solutia (as part of AOC and CD) 9

Residential Removal Action Program (Lead Site AOC Zone A) March 2022

No. of properties where access has been requested to surface sample 0
No. of properties where total access has been granted to surface sample 0
No. of properties where access has been requested for removal action activities 0
No. of properties where owners/tenants have been contacted for additional sampling and/or removal activities 0
No. of properties where total access has been granted for removal action activities 0
No. of properties surface sampled in the footprint of a former structure/unsuitable area 0
No. of properties where depth, dust and/or crawlspace samples were collected 0
No. of properties where validated analytical results were received 0
No. of properties transferred from the Foothills Community Partnership and/or EPA 0
No. of properties where removal actions have been completed 0
No. of properties where removal actions are in progress 0

Total no. of properties with PCB surface results < 1 ppm sampled by Solutia and/or EPA 440
Total no. of properties with PCB surface results ≥ 1 ppm and Lead <400 ppm 1
Total no. of Special Use properties with PCB surface results ≥ 1 ppm and Lead <400 ppm in High Activity 
Areas 0

Total no. of removal action properties completed by Solutia (as part of AOC and CD) 81
Total no. of removal action properties where removals have been completed by Solutia (Additional 
Unsuitable Areas Remain) 2

Total no. of removal action properties Unsuitable for Removal 2

Solutia Inc./Pharmacia LLC Page 1 of 2 April 11, 2022



TABLE 3

OU-1 RESIDENTIAL PROGRAM SUMMARY
ANNISTON PCB SITE

Anniston, Alabama

Residential Removal Action Program (Lead Site AOC Zone B) March 2022

No. of properties where access has been requested to surface sample 0
No. of properties where total access has been granted to surface sample 0
No. of properties where access has been requested for removal action activities 0
No. of properties where owners/tenants have been contacted for additional sampling and/or removal activities 0
No. of properties where total access has been granted for removal action activities 0
No. of properties surface sampled in the footprint of a former structure/unsuitable area 0
No. of properties where depth, dust and/or crawlspace samples were collected 0
No. of properties where validated analytical results were received 0
No. of properties transferred from the Foothills Community Partnership and/or EPA 0
No. of properties where removal actions have been completed 0
No. of properties where removal actions are in progress 0

Total no. of properties with PCB surface results < 1 ppm sampled by Solutia and/or EPA 525
Total no. of properties with PCB surface results ≥ 1 ppm and Lead <400 ppm 1
Total no. of Special Use properties with PCB surface results ≥ 1 ppm and Lead <400 ppm in High Activity 
Areas 0

Total no. of removal action properties completed by Solutia (as part of AOC and CD) 120
Total no. of removal action properties Unsuitable for Removal 3

Notes:
(1)Lead Site AOC Zones C and D represents Evaluation Areas 1-34.  Properties in Evaluation Area 35 have been 
moved to OU-4.

(4) This total includes 3 Appendix 6 properties within Lead Site AOC Zones C and D where removals were completed 
by Solutia.

(2) Includes properties surface sampled by EPA.  Does not include completed removal properties or EPA Lead Site Appendix 6 properties.  

(3)  This total includes three properties where removals have previously been completed, but additional removals are required. 
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TABLE 4

PROPERTY STATUS FOR RESIDENTIAL PROPERTIES WITH GREATER THAN 1 PPM PCBs RESULTS 
FOR SURFACE COMPOSITE SAMPLES IN ZONES A - D

ANNISTON PCB SITE
Anniston, Alabama

ADDRESS GIS PARCEL ID EVALUATION 
AREA EPA Zone PROPERTY STATUS

918 McDaniel Avenue 2217 11 D Non-Responsive
621 Pine Street (2) 2820 3 C Non-Responsive

1407 Glen Addie Avenue (2) 765 24 C Non-Responsive
509 W. 13th Street 1136 24 C Non-Responsive

916 McDaniel Avenue 2254 11 D Owner Declined Access During Removal Initiation
124 W. 18th Street 207123 - A Owner Declined Access During Removal Initiation
1627 W. 13th Street 1061 21 C Owner Declined Removal Access
2106 W. 10th Street 2128 15 D Owner Declined Removal Access

3002 Jefferson Street 3410 - B Owner Declined Removal Access
807 Bancroft Avenue 2443 34 D Owner Declined Removal Access

716 Montrose Avenue (2) 2500 11 D Owner Not Found
Duncan Avenue (11-22-01-01-04-2-77) (1) 973 21 C Owner Not Found

Notes:
(1) Portions of property are no longer unsuitable for removal.
(2) Property requires additional removal action.
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TABLE 5

OU-4 RESIDENTIAL PROGRAM SUMMARY
ANNISTON PCB SITE

Anniston, Alabama

Residential Removal Action Program March 2022

No. of properties where access has been requested to surface sample 0
No. of properties where owners/tenants have been contacted for additional sampling and/or removal activities 0
No. of properties where total access has been granted to surface sample 0
No. of properties where access has been requested for removal action activities 0
No. of properties where total access has been granted for removal action activities 0
No. of properties surface sampled in the footprint of a former structure/unsuitable area 0
No. of properties where depth, dust, and/or crawlspace samples were collected 0
No. of properties where validated analytical results were received 0
No. of properties where removal actions have been completed 0
No. of properties where removal actions are in progress 0

Total no. of properties with PCB surface results < 1 ppm 39
Total no. of properties with PCB surface results ≥ 1 ppm 1
Total no. of removal action properties completed by Solutia 19
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TABLE 6

PROPERTY STATUS FOR RESIDENTIAL PROPERTIES WITH GREATER THAN 1 PPM PCBs AND LESS THAN 400 PPM LEAD RESULTS 
FOR SURFACE COMPOSITE SAMPLES IN OU-4

ANNISTON PCB SITE
Anniston, Alabama

ADDRESS GIS PARCEL 
ID PROPERTY STATUS

0 Howard Drive (07-06-14-0-000-004.00) 600117 Owner Declined Removal Access
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TABLE 7

OU-3 CONSENT DECREE SUBMITTAL SCHEDULE
ANNISTON PCB SITE

Anniston, Alabama

Administrative Issues

Reports

OU-3 Construction Completion Report Submitted to EPA January 22, 2018
OU-3 Construction Completion Report Addendum Submitted to EPA July 27, 2018

Approval Pending

OU-3 Operations and Maintenance Plan for Remedial/Corrective Action Projects Submitted to EPA August 7, 2018
Revision Submitted August 31, 2021
Approval Pending

OU-3 Seep Investigation Report Submitted to EPA August 31, 2020
Comments Received January 22, 2021
Revision Submitted June 10, 2021
Approval Pending

Work Plans

Seep Investigation: Interim Results and Updated Work Plan Submitted to EPA November 25, 2019
Approval Pending

OU-3 Institutional Control Implementation and Assurance Plan: Rev 2.0 Submitted to EPA September 30, 2021
Approval Pending
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TABLE 8

OU-1/OU-2 CONSENT DECREE SUBMITTAL SCHEDULE
ANNISTON PCB SITE

Anniston, Alabama

 

Item Relevant Section of 
CD/SOW Timeline for Completion Actual Completion Approval 

Identify the 
Supervising 
Contractor 

CD VI.9 10 days after Effective Date April 5, 2021 April 16, 2021

Financial 
Assurance 
Mechanism

CD IX.27 Within 10 days after 
Effective Date April 12, 2021 May 24, 2021

Financial 
Assurance 
Documentation 

CD IX.27

30 days following USEPA 
approval of financial 
assurance method

(June 23, 2021)

June 18, 2021 --

Submit Draft 
RDWP, HASP, 
and ERP

SOW 3.1

Within 60 days following 
receipt of USEPA's 

Authorization to Proceed 
regarding the Supervising 

Contractor 
(June 15, 2021)

June 15, 2021 --

Submit Revised 
RDWP, HASP, 
and ERP

SOW 3.1

Within 30 days following 
receipt of USEPA's 

Comments on the Draft 
RDWP, HASP and ERP 

(July 20, 2021)

August 19, 2021 September 10, 2021

Submit Draft 
PDIWP and QAPP SOW 3.3(a) 60 days following USEPA 

approval of RDWP November 9, 2021 --

Submit Revsed 
PDIWP and QAPP SOW 3.3(a) 

60 days following receipt of 
USEPA comments on 

January 7, 2022 (March 8, 
2022)

March 7, 2022

Preliminary (30%) 
Design SOW 3.3(a), 3.4 120 days following USEPA 

approval of PDI Report

Pre-Final 
(90%/95%) Design SOW 3.5 150 days following USEPA 

comments on 30% Design 

Final (100%) 
Design SOW 3.6 60 days following USEPA 

comments on 95% Design 

Draft Notice to 
Successors-In-Title CD VIII.23.a 15 days after Effective Date April 12, 2021 June 2, 2021

Record Notice to 
Successors-In-Title CD VIII.23.a Within 10 days after USEPA 

approval of draft notice June 3, 2021 --

Certified Copies of 
Notices to 
Successors-In-Title

CD VIII.23.a Within 10 days after 
recording notices June 9, 2021 --

Submit certificates 
of insurance 
naming USEPA as 
an additional 
insured 

CD XI.41 15 days prior to 
commencing on-site Work

RD Schedule
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TABLE 8

OU-1/OU-2 CONSENT DECREE SUBMITTAL SCHEDULE
ANNISTON PCB SITE

Anniston, Alabama

 

Item Relevant Section of 
CD/SOW Timeline for Completion Actual Completion Approval 

Identify a 
Community 
Involvement 
Coordinator (if 
requested)

- 15 days following USEPA 
request 
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TABLE 8

OU-1/OU-2 CONSENT DECREE SUBMITTAL SCHEDULE
ANNISTON PCB SITE

Anniston, Alabama

 

Item Relevant Section of 
CD/SOW Timeline for Completion Actual Completion Approval 

Award RA Contract -
120 days after USEPA 

Notice of Authorization to 
Proceed with RA

Submit RAWP SOW 4.1 Submit within Award of RA 
Contract

Designate IQAT SOW 4.2 -
Pre-Construction 
Conference SOW 4.3(a) Within 30 days after 

approval of RAWP
Start of 
Construction -  Within 60 days after 

approval of RAWP
Completion of 
Construction SOW 4.6(b) as described in approved 

RAWP

Pre-Final 
Inspection SOW 4.6(b) Within 14 days following 

completion of construction 

Pre-Final 
Inspection Report SOW 4.6(d)

 Within 14 days following 
completion of Pre-Final 

Inspection 

Final Inspection SOW 4.7

Within 14 days following 
completion of work 

identified in Pre-Final 
Inspection Report 

RA Report SOW 4.6(d) 60 days following final 
inspection 

Monitoring Report SOW 4.7(b) to be determined 
Work Completion 
Report SOW 4.9(b) to be determined 

Periodic Review of 
Support Plan SOW 4.8

for Five-Year Reviews, 
triggered by start of first RA 

on 6/8/2015

Notes:
Effective date is March 26, 2021. 
--: not applicable
CD: consent decree
ERP: emergency response plan 
HASP: health and safety plan 
IQAT: independent quality assurance team
PDI: predesign investigation 
PDIWP: predesign investigation work plan
QAPP: quality assurance project plan 
RA: remedial action 
RAWP: remedial action work plan
RD: remedial design 
RDWP: remedial design work plan
SOW: statement of work 
USEPA: United States Environmental Protection Agency 

RA Schedule
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